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Detailed Enroliment Schedule for Coastal San Luis Obispo County (2008 — 2009)

Begin End
Tasks Length of
Process

Phase I: Water Board Staff Assessment of Water Quality
Challenges
Water Board staff assesses water quality internally Now May 15
Water Board staff meets with MS4s and May 15 | May 15
stakeholders to facilitate discussion on water quality 5 weeks
conditions
Water Board staff conveys current knowledge of May 19 | May 23
water quality challenges to MS4s

Phase Il: MS4 Finalization of Draft SWMPs

and Water Board Staff and Public SWMP Review

MS4s finalize draft SWMPs 4 weeks May 26 | June 20

MS4s submit draft SWMPs to Water Board

MS4s release draft SWMPs for public comment

Water Board staff reviews draft SWMPs 5 weeks Jun 23 Jul 25

Water Board staff sends letters to MS4s including
any comments and/or redline edits (similar
language will be in resolution if MS4s do not
resolve in SWMP redrafts)

Public reviews and comments on draft SWMPs

Phase Ill: MS4 SWMP Redraft
MS4s redraft SWMPs based on Water Board staff 6 weeks Jul 28 Sep 5
and public comments

Phase IV: Water Board Staff Final Review
and Posting of SWMPs

Water Board staff reviews SWMPs 5 weeks Sep 8 Oct 8
Water Board staff posts SWMPs and Table of 60 days Oct 9 Dec 7
Required Revisions for public review, 60 days

Phase V: Water Board Action

Water Board staff prepares a Response to 7 weeks Dec 8 Jan 23
Comments

Water Board staff prepares Staff Report with
recommendation and resolutions for SWMP
approvals

Water Board staff responds to additional public Jan 26 ~Feb 6
comment after posting Board Agenda 2 weeks

Water Board staff prepares presentation for hearing

Water Board staff conducts internal review and

makes adjustments until Board Meeting




